

January 2020  
**MONTHLY VARIATIONS**

<b>VARIATION REGISTER</b>				<b>Jan-20</b>	
<b>Tender Number/ PROJECT</b>	<b>Variation Number</b>	<b>Variation Description</b>	<b>Variation Amount Additional Costs</b>	<b>Variation Amount Credits</b>	<b>Variation Total for Month (excl GST)</b>
T003 - 19 / 20 - Detailed Design - Kal City Centre Economic Transformation	1	Additional Surveying (Maritana Street to Porter Street)	\$7,960.00	\$0.00	\$7,960.00
T003 - 19 / 20 - Detailed Design - Kal City Centre Economic Transformation	2	Provisional Sum	\$0.00	-\$100,000.00	-\$100,000.00
<b>Total Variations January 2020</b>				<b>Credit</b>	<b>-\$92,040.00</b>